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Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Agenda for the Meeting;
Attachment #3 - Attendance List;
Attachment #4 - Commitments/Agreements Status List.
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
100-HR-1/100-HR-3/100-DR-1 Operable Unit Managers Meeting

450 Hills Street, Room 47
May 17, 1990

Meeting Summary/Summary of Commitments and Agreements

1. A brief discussion on the integration of HR-1, HR-3 and, DR-1 work
plans was held. These plans are being fully integrated, see closure of
Action Item 1HR1.12.

2. The initial review of Ecology's comments on the 100-DR-1 Work Plan has
been conducted. DOE/WHC will review the subcontractor's proposed
dispositions in light of discussions held between Ecology and DOE the
morning of 5/17/90. If incorporation of these comments will require
additional time, beyond the 60-days, then those needs will be entertained

CN
by Ecology.

3. The next progress meeting on integration of the three plans will be
held in Lacey, WA on May 31, 1990. Early disposition of DR-1 comments
will be by telecon in advance of the meeting.

^-° 4. Ecology expressed a need to finalize the "Lessons Learned" document at
the earliest date possible. This will allow subsequent work plans to
be reviewed on a common basis. The comments to the 100-DR-1 work plan

-, will be based on the draft "Lessons Learned" document.

Action # NR1.18 DOE will expedite comp7etion of the integration document,
Lessons Learned, so that it wi77 be available for all
involved parties. Action Bob Stewart
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Attachment # 2

Unit Manager's Meeting Agenda
100-HR-1, 100-HR-3, 100-DR-1 OUs
450 Hills St./Rm 47

Status:

Action Items

Work Plan

Remedial Investigation

Schedule

Issues:

C'Zf
Other Topics:

Agreements and Commitments
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Attachment #3

Attendance List
100-HR-1/HR-3/DR-1 Unit Managers Meeting

May 17, 1990

Name Organization Responsibility Phone

D. Sherwood EPA Unit Manager 509-376-9529

C.S. Cline WDOE Unit Manager, 100-HR-3 206-438-7556
S. Cross WDOE 206-459-6675
L. Goldstein WDOE Unit Mgr. 100-HR-1, DR-1 206-438-7018
T. Michelena WDOE RCRA Unit Mgr. 206-438-7016

J.D. Goodenough DOE-RL/ERD Unit Manager, 100-HR-1 509-376-7087
K.M. Thompson DOE-RL/ERD Unit Manager, 100-HR-3 509-376-6421
N. Werdel DOE-RL/ERD 509-376-5500

Cn
D.A. Myers SWEC/IT GSSC for DOE/RL 509-376-0969

t^.
D. Fassett SWEC GSSC for DOE/RL 509-376-9969
R. Fitzpatrick SWEC GSSC for DOE/RL 509-376-3502

W. Staubitz USGS EPA Consultant 206-593-6510

J. Shuster PRC EPA Consultant 206-624-2692
a's

R.E. Day WHC 509-376-2499
A.D. Krug WHC 100-NR-1 509-376-5634
J. Patterson WHC ER Prog. 509-376-0568
R.W. Peruse WHC QA 509-376-2179

cTs Steve Weiss WHC BC-1, BC-5, DR-1 509-376-1683

^ L.L. Ames PNL HR-3 Coordinator 509-376-2242



Attachment #4

Commitments/Agreements Status List
100-HR-1/HR-3/DR-1 Operable Unit

May 17, 1990

^y X

Item No. Action Status

1HR1.12 DOE/WHC are to research and report on
progress toward developing a common
schedule for the HR-1, HR-3 and DR-1
efforts. Action: K.M. Thompson, J.D.
Goodenough and A. Krug

HR1.14 WHC will respond to programmatic comments
following receipt of the 100-HR-3
comments. Action: A.D. Krug and F.V.
Roeck.

Closed
The June/July delivery
of the HR-1/DR-1 plans
will be with generic
schedule. These
schedules will be
replaced with calender
based schedule on
delivery of the HR-3
plan.

Open
Dispositions are in the
final stages of review,
expect transmittal to
DOE by May 22, and to
Ecology by June 1.

.,, HR3.1 WHC will prepare a letter for DOE
transmittal to Ecology that brings the
HR-1, HR-3 and, DR-1 schedules into
parallel, with a common start date. This
action will allow the 60-day response
clock to start with return of Ecology/EPA
comments to the 100-DR-1 Work Plan.
Concurrence by Ecology will implement
the above action. Action: Merl
Lauterbach, ASAP

HR3.2 Due to the extensive changes in the 100-
HR-3 Work Plan necessary to implement
the Integration Strategy, an additional
30-days has been requested by WHC. The
request will be taken under advisement
and a response provided by April 24
(Due Date for 100-DR-1 comments from
Ecology). Action Chuck Cline, Ecology

Closed
Action transmitted with
100-DR-1 comments from
Ecology.



HR1.16 WHC will schedule the 100-DR-1 and 100-
HR-1 Work Plans for delivery to Ecology
and EPA so that the agencies are not
overloaded with critical path reviews.
Action Merl Lauterbach.

HR1.17 WHC will prepare a letter to Ecology
requesting a position of RCRA Past
Practices study generated wastes. Action
Merl Lauterbach
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